
STATE OF ILLINOIS 

Illinois Central Railroad Company, the City of Mount 

Transportation 

Stipulated Agreement regarding improving public 
safety at the crossing of the Company's track with a 
public highway known as Washington Street 
located in Mount Pulaski, Logan County, Illinois, 
designated as crossing AAR/DOT 289 495E, 
Milepost 169.04-D. 

Minois Commerce Uon;missler, 
Pulaski, and the State of Illinois, Department of RAIL E A F E N  SECJlCJAI 

TOO-0086 

SUPPLEMENTAL PETITION FOR EXTENSION 

Now comes Illinois Central Railroad Company ("ICR) and petitions the 

Illinois Commerce Commission (the "Commission") for an order giving ICR an 

extension to comply with the mandates of the Commission in this docket. In 

support of its Petition, ICR states as follows: 

1. ICR is a rail carrier operating in Illinois and is a rail carrier within the 

meaning of the Illinois Commercial Transportation Law. 

2. The Illinois Department of Transportation is an agency of the State 

of Illinois and is subject to the jurisdiction of the Commission. 

3. The City of Mount Pulaski is a political subdivision within the State 

of Illinois and is subject to the jurisdiction of the Commission. 

4. ICR owns and operates a line of railroad through Mount Pulaski in 

Logan County; this line crosses at-grade with Washington Street in Mount 

Pulaski ("Washington Street"). 



5. Pursuant to an order in this Docket dated October 4,2000, the 

Commission required ICR, in accordance with a Stipulated Agreement, to install 

automatic flashing light signals controlled by constant warning time circuitry at 

Washington Street by October 4, 2001. 

6. Due to unanticipated demands from other projects, ICR was unable 

to complete the work ordered at Washington Street by October 4,2001. 

7. ICR intends on completing the installation of automatic flashing light 

signals controlled by constant warning time circuitry at Washington Street by 

March 31,2002. 

8. Therefore, ICR is requesting an extension of time until March 31, 

2002, to complete the work mandated by the Commission in ICC Docket #TOO- 

0086. 

WHEREFORE, Illinois Central Railroad Company respectfully requests 

that the Commission: 

a. Give Illinois Central Railroad Company until March 31, 2002, to 

complete the work mandated in the order dated October 4, 2000 in this Docket; 

and 

b. 

and appropriate. 

Provide such other and further relief as the Commission deems just 
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c 

Dated at Chicago, Illinois this 21st day of November, 2001. 

Respectfully submitted, 
ILLINOIS CENTRAL RAILROAD COMPANY 

BY 
Michael J. Ekron, Jr. 
Counsel 
Canadian Nationalllllinois Central Railroad Company 
455 North Cityfront Plaza Drive 
Chicago, IL 6061 1-5317 

State Bar #6228809 
(312) 755-7954 
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STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Illinois Central Railroad Company, the City of Mount 
Pulaski, and the State of Illinois, Department of 
Transportation 

Stipulated Agreement regarding improving public 
safety at the crossing of the Company's track with a 
public highway known as Washington Street 
located in Mount Pulaski, Logan County, Illinois, 
designated as crossing AARIDOT 289 495E, 
Milepost 169.04-D. 

TOO-0086 

NOTICE OF FILING 

TO: Mr. Ed Gower Mr. William G. Glaze 
Chief Counsel 
Illinois Department of Transportation 
2300 S. Dirksen Pkwy., Rm. 300 
Springfield, IL 62764 

PLEASE TAKE NOTICE that we have on this 21st day of November, 

Mayor, City of Mount Pulaski 
301 S. Washington 
Mount Pulaski, IL 62548 

2001, mailed for filing with the Illinois Commerce Commission, Illinois Central 

Railroad Company's Supplemental Petition for Extension in this above-captioned 

matter, a copy of which is hereby served upon you. 

ILLINOIS CENTRAL RAILROAD COMPANY 

Michael J. Badon, Jr. 
Counsel 
Canadian Nationalllllinois Central Railroad Company 
455 North Cityfront Plaza Drive 
Chicago, IL 6061 1-5317 

State Bar #6228809 
31 2-755-7954 



CERTIFICATE OF SERVICE 

I, MICHAEL J. BARRON, JR., being an attorney, certify that on behalf of 

Petitioner, I served the foregoing Supplemental Petition for Extension upon the 

respondents made party to this proceeding by enclosing copies of the foregoing 

in envelopes addressed to those parties as set forth below, postage prepaid, and 

depositing the envelopes in the United States Mail at 455 North Cityfront Plaza 

Drive, Chicago, IL on the 21st day of November, 2001. 

,/ 4m// 
MicHael J. Barron, Jr. 

Mr. Ed Gower 
Chief Counsel 
Illinois Department of Transportation 
2300 S. Dirksen Pkwy., Room 300 
Springfield, IL 62764 

Mr. William C. Glaze 
Mayor, City of Mount Pulaski 
301 South Washington 
Mount Pulaski, IL 62548 


